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EPA Region 5 Records Ctr.

279203

UMITED STATES EWVIHONMERTAL PROTECTION AOXHCY

POLREP

Date:
From:
TO:

Subject:

Polrep No:
Site ID:
D.O. NO:

Response Auth.:
NPL Status:
Start Date:

November 14, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWBR (703)603-9116
Rick Karl, SERB
H. Valetfcevitch, OPA (312)353-1155
Don Bruce, SERB
Bill Messenger, SERB (312)353-9176
Eileen Purey, ORC (312)886-0747
Joe SChuessler, CDOE (312)744-6451
Joe cisneros, SERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposition Inc. Site
Chicago, IL
Polrep 19
AOl
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

CURRENT SITUATION: Removal activities continued this week.
Weather: 25°F - 55*P, with some rain and snow. See previous Pol rep 6
for historical information.

REMOVAL ACTIVITIES TO DATS: The following removal activities were
undertaken for the period of 11/06/95 through 11/10/95:

Smith. Environmental cut and bulked approximately 20 yards of
chromium contaminated debris in the east room. During the week,
approximately 25 vats \tere cleaned and removed from the east room.
Approximately 30 cleaned vats were shipped off-site via Stan
Williams, Inc. for recycling. One 4,900-gallon load of chromic acid
liquids was shipped off-site for disposal at Research Oil via
TransJ-Enviro Transport under IL manifest no. IL4451431. 20 yards oi!
chromium contaminated debris were shipped off-site for disposal at
C:ity Environmental using Ozinga Transportation under MI manifest:
no. MI3054845. 2 drums containing waste cyanide liquids were*
shipped off-site for disposal at U.S. Filter Recovery Services,
Inc. using Tri-State Motor Transit under MN manifest no. MN7301596,
Tank 540, located in the west room, was cleaned, cut up and placed
in the rolloff for disposal.
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NKXT STEPS:
- Dispose of bulk chrome debris.
- Complete decontamination of chromic acid vats in east room.
- Complete dismantling of vats and hoods in east room.
- Begin dismantling of Autodeposition line.
- Obtain bids and award contract for asbestos removal.
- Clear path for Geoprobe subsurface sampler in east room.
- Using Geoprobe, perform concrete floor and subsurface soil
sampling activities.
- Perform field screening analysis of samples collected during
G«oprobe activities.

COST INFORMATION:

TO DATS CEILING
ERCS (RES) $250,200 (as Of 11/03/95)* $ 450,000
TAT $26,379 (as Of 11/03/95}**

- from 1900-55 and includes awaits costs.
** This cost does not include multiplier.
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DISPOSAL INFORMATION

WASTB
STREAM

POOB DEBRIS

DO 07 DEBRIS

DO 02 CHROMIC &
NICKBL
LIQUID

002 WASTB
CORROSIVE
LIQUID

F008, D002,
D006, D007

CYANIDE
LIQUID

DO 01 FLAMMABLE
LIQUID

DATE
SHIPPED

8/17/95

8/25/95

10/16/95

10/30/95

11/08/95

9/25/95

10/30/95

11/08/95

9/29/95

10/25/95

10/1/95

11/09/95

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

60 CY

20 CY

20 CY

5,000 GAL

4,900 GAL

4,900 GAL

1,200 GAL

4,300 GAL

1,550 GAL

110 GAL

1,500 GAL

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY BNVIR.
INC.

RESEARCH OIL
CO.

CYANOKEM

U.S. FILTER
RECOVERY
SYSTEM

PBRMA-FIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
4182307
MI
4182303

MI
3054844
MI
3730419
MI
3054845

IL
6248948
IL
498B957
IL
4451431

MI
3730478
MI
3054841

MN
7301593
MN
7301596

IL
6906081


